
16-DEC-08  MONTANA DEPARTMENT OF TRANSPORTATION 
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 48 

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(114)0

STPP 6-1(116)15

STPP 6-1(118)50

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

IDAHO LINE - EAST

NOXON - E & W

THOMPSON FALLS - URBAN

4758

2014

6197

6198

6199

010

076

114

116

118

000

000

000

000

000

620

140

183

183

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

ENT MARKINGS

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

SEAL & COVER

SEAL & COVER

MILL,FILL,SEAL & COVER & PAVEM

08/18/05

10/03/05

03/10/08

03/10/08

03/10/08

10/03/05

11/14/05

06/12/06

04/03/07

02/19/08

    633,408

  4,940,718

    435,281

    275,592

    201,186

     719,103

   5,387,494

     402,745

     256,723

     171,663

    133,184

    463,826

          0

          0

          0

     897,345

   6,710,328

     192,790

65

150

25

25

30

12

7

0

0

0

     107,865

     484,874

      45,223

      28,802

      19,279

     150,990

   1,044,029

      25,063

     158,915

   1,185,952

      22,873

      15,535

      19,233

     894,694

   6,573,088

     366,963

     245,603

     152,233

District 1 - Missoula

02805

04205

04208

04208

06208

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

    852,287

  5,851,320

    402,745

    256,723

    171,663

     77

    157

     25

     25

     30

100

98

91

96

79

105

114

51

54

77

53

15

96

96

97

17.8

18

6.2

6.3

12.6

2

Contract Totals for :

Proj. Count:
     710,873

    659,468

           0

     659,468

     659,468     612,566

      74,025

93 6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04208

% %

TIED

TIED

TIED

     25

      0

     25

96 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      38,408

$

$

      74,025$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

SANDERS             

Days

P

P

P

P

P

00035

00006

00006

00006

00006

.07

64.9

0

14.7

50.2

.089

68.7

14.7

22.9

51.4

.019

3.8

14.7

8.2

1.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.031

6.129

23.71

13.226

1.935

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WHERLEY-MICHAEL (U9547)

BENTE-FREDRICK (U0547)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

SALYARDS-WADE (U7713)

406 444-4221

406 444-7634

406 523-5846

406 523-5846

406 444-7824

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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STPP 35-2(11)8

HSIP 0002(760)

STPS 473-1(5)0

ST REGIS CUTOFF

2002 - DISTRICT 1 - GUARDRAIL

SLIDE CORRECTION - N OF CONNER

6200

5359

6410

011

760

005

000

000

000

183

310

140

ENT MARKINGS

,PMS OVERLAY,DRAINAGE

MILL,FILL,SEAL & COVER & PAVEM

GUARD RAIL & DELINEATION

SLIDE REPAIR,EXCAVATION,GRAVEL

03/10/08

12/17/07

09/10/07

03/27/08

09/17/07

05/05/08

07/29/08

    594,458

    270,646

  1,677,605

     526,889

     229,865

     518,211

          0

          0

          0

     610,000

     250,040

     627,584

30

25

45

0

0

0

      59,133

      18,389

      58,169

      59,133

      55,009

     163,172

      46,752

      49,054

     156,436

     523,131

     218,100

     564,636

District 1 - Missoula

06208

10C07

02807

PAVEMENT MAINTENANCE SOLUTIONS

OMO CONSTRUCTION INC          

PUMCO INC                     

    526,889

    229,865

    518,211

     30

     25

     45

86

87

90

79

89

96

97

68

91

8.9

22.5

27.7

2

Contract Totals for :

Proj. Count:
     795,644

    698,552

           0

     698,552

     802,790     675,364

      78,412

84 9.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 41.619
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,351,289

06208

   7,694,482$

     597,010$

   8,291,492$

   9,319,971$   8,973,812

     763,565

96

%

% 16.7 %

%

182 BENDA, JOHN         

TIED

     30

      0

     30

97 %78 %

    295

     19

    314

43%106%

$

$

$

$

$

$

$

$

$

      65,985

$

$

      84,196$

$

$

$

$

$

$

$

$

$

$

$

   1,498,314$

   1,408,249$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SSANDERS            

POWELL,SANDERS 

RAVALLI             

Days

Days

P

S

00035

00473

7.7

.25

21.4

.75

13.7

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.097

.806

MI

MI

MI

KM

KM

KM

67.128

MI

KM

SALYARDS-WADE (U7713)

ULBERG-IVAN (U9228)

406 444-7824

406 444-6217

E

E

MI

MI

KM

KM

MI

MI

MI
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MT-NHTSA-NH 7-1(86)49

NH-MT 7-1(88)66 F

STPS 487-1(9)4

MT-CM 15(50)

HAMILTON - NORTH OF WOODSIDE

STEVENSVILLE WYE - N & S

BIG MOUNTAIN ROAD

BIKE/PED PATH - WHITEFISH

2015

2016

1436

4922

086

088

009

050

000

001

000

000

130

130

140

620

SCAPE,BRIDGE

STRUCTURES

NING WALLS

ING,STORM DRAIN

GRADE,GRAVEL,PMS,DRAINAGE,LAND

GRADE,GRAVEL SURF,STORM DRAIN,

GRADE,GRAVEL SURFACE,PMS,RETAI

BIKE/PED PATH,DECORATIVE LIGHT

11/09/07

03/10/08

11/13/06

12/17/07

04/02/07

04/14/08

09/19/08

10/10/08

 15,081,162

 11,488,029

 10,259,118

  2,515,397

  15,751,937

  11,475,890

   9,745,595

   1,698,813

          0

          0

    457,964

          0

           0

           0

  10,965,001

           0

180

160

215

60

0

0

18

0

   1,060,423

   1,022,522

     771,133

     169,881

           0

           0

     855,264

           0

     900,371

     611,234

     865,691

      43,646

  15,643,101

  10,474,627

  10,063,214

   1,646,947

District 1 - Missoula

05B07

08108

01906

01C07

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

M A DEATLEY CONSTRUCTION INC  

SANDRY CONSTRUCTION COMPANY   

 15,751,937

 11,475,890

 10,203,559

  1,698,813

    180

    160

    233

     60

99

91

92

97

85

60

101

26

92

91

97

147

5.8

5.8

8.6

2.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.83
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,246,796

  27,746,038$

           0$

  27,746,038$

  27,855,411$  26,682,364

   2,141,114

96% 6.3 %

185 BENEDIK, TOM        
    385

      0

    385

91%74%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,668,041$

   2,246,117$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

FLATHEAD            

FLATHEAD            

Days

Days

P

S

S

00007

00487

00487

65.96

2.6

.39

68.29

7.1

2.6

2.33

4.5

2.21

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.758

7.258

3.565

MI

MI

MI

MI

KM

KM

KM

KM

4.564

MI

KM

PRIEBE-GABE (U2177)

MALONE-KEVIN (U0723)

DALSOGLIO-MICHAEL (U1921)

NORDHAGEN-BLAIR (U6573)

406 444-5446

406 444-9369

406 444-6250

406 444-9128

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 5-2(122)31

SFCS 486-1(6)2

MT 15(71)

SFCP 1-2(144)125

SFCP 1-2(148)124

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

RESERVE LOOP - KALISPELL

KALISPELL - NE

EVERGREEN FIRE DEPT SIGNAL

1744

4284

2038

5718

6491

122

006

071

144

148

000

000

001

000

000

130

181

110

180

410

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,SEAL & COVER

MILL,FILL,SIGNAL

MILL,FILL,SIGNAL

04/05/06

11/24/03

05/07/07

03/10/08

03/10/08

04/20/06

05/03/04

05/23/07

05/06/08

05/06/08

10/08/04

05/11/05

 13,729,755

  1,231,676

  6,330,531

  1,977,708

     67,711

  18,129,389

     985,315

   5,195,701

   1,483,853

      32,060

    411,343

          0

          0

          0

          0

           0

           0

           0

           0

           0

240

60

0

75

75

9

0

0

0

0

   1,812,939

      78,825

     516,985

     133,247

       2,881

           0

           0

           0

           0

           0

   1,231,007

      94,210

     369,591

      67,217

       3,591

  18,468,447

     976,489

   5,248,466

   1,625,200

      29,628

District 1 - Missoula

02B05

07B03

08407

11108

11108

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

L H C INC                     

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

 18,540,732

    985,315

  5,195,701

  1,483,853

     32,060

    249

     60

      0

     75

     75

102

99

101

110

92

68

120

71

50

125

95

19

19

6.7

9.6

7

4.1

12.1

2

Contract Totals for :

Proj. Count:
   2,045,419

  1,515,913

           0

   1,515,913

   1,515,913   1,654,828

     136,128

109 4.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

11108

% %

TIED

TIED

     75

      0

     75

19 %52 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      70,808

$

$

     136,128$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

S

P

P

P

00005

00486

00005

00001

00001

31.4

1.9

108.8

124.7

123.3

36.8

12.2

116.6

129.3

124.3

5.4

10.3

7.8

4.6

1

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.71

16.613

12.581

7.419

1.613

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

SALYARDS-WADE (U7713)

ULBERG-IVAN (U9228)

406 444-9200

406 444-6228

406 444-7634

406 444-7824

406 444-6217

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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UPP 6713(2)

NH 5-3(98)115

SMP 4599(03)

NH 5-2(121)27

NH 5-2(128)28

MERIDIAN RD - US 2 TO 7TH ST W

GRANDVIEW - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

6254

6193

4973

1744

1744

002

098

003

121

128

000

000

000

000

000

181

180

999

130

111

ERLAY,SEAL & COVER

ERLAY,SEAL & COVER

NTERPRETIVE CENTER

NTERPRETIVE CENTER

COLD MILLING,PLANT MIX SURF.OV

COLD MILLING,PLANT MIX SURF.OV

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

03/10/08

03/10/08

07/18/02

04/05/06

04/05/06

04/21/08

04/21/08

08/26/02

04/24/06

04/24/06

09/30/08

09/30/08

10/09/02

12/23/02

    281,388

  1,300,554

    348,464

 14,257,910

  1,184,139

     223,094

     976,025

     279,475

  18,236,642

   1,744,803

          0

          0

          0

    574,115

-     4,850

           0

           0

           0

           0

           0

0

0

0

240

240

0

0

0

24

0

      22,309

     109,547

      27,948

   1,823,964

     174,480

           0

           0

           0

           0

           0

      22,978

      60,966

           0

   1,245,500

     112,933

     222,287

     973,628

     281,033

  18,954,099

   1,723,687

District 1 - Missoula

13208

13208

18602

26106

26106

KNIFE RIVER - KALISPELL       

KNIFE RIVER - KALISPELL       

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

    223,094

    976,025

    279,475

 18,810,757

  1,739,953

      0

      0

      0

    264

    240

100

100

101

104

99

103

56

0

68

65

10.3

6.3

6.6

6.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   1,581,942

  15,442,049

  1,199,119

 19,981,445

           0

     569,265

   1,199,119

  20,550,710

   1,199,119

  19,981,445

   1,195,915

  20,677,786

     131,856

   1,998,444

100

103

7

6.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

13208

26106

%

%

%

%

TIED

TIED

TIED

TIED

      0

    240

      0

     24

      0

    264

0

0

%

%

64

68

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      83,944

   1,358,433

$

$

$

$

     131,856

   1,998,444

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN & SANDER

LAKE                

LAKE                

Days

U

P

P

P

06701

00005

00005

00005

0

114.8

0

26.71

28

2.033

117

0

31.39

28

2.033

2.2

0

4.68

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.279

3.548

0

7.548

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

BENTE-FREDRICK (U0547)

406 523-5846

406 444-6228

406 444-9200

406 444-7634

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCP 65-1(4)0

IM 90-1(175)23

STPU 8107(17)

BR 24-1(62)0

WEST GLACIER-NORTH

HENDERSON - EAST

ORANGE STREET BRIDGE - MISSOUL

MT 200 BRIDGE REPL-MILLTOWN

4953

2703

5964

6437

004

175

017

062

000

000

000

000

181

231

232

221

 & COVER,ADA CURB RAMPS

CH WORK

ETOUR ROAD CONST.DESIGN BUILT

MILLING,PLANT MIX OVERLAY,SEAL

BRIDGE REHABILITATION & APPROA

BRIDGE DECK SEAL

NEW ROAD,BRIDGE CONST.& TEMP D

05/05/03

03/10/08

02/06/06

08/06/07

10/14/03

05/05/08

05/01/06

10/02/07

10/22/04

06/24/06

05/11/05

04/25/07

     62,604

  7,886,422

    116,000

  7,098,000

      59,215

   8,599,626

      85,440

   7,098,000

          0

          0

          0

          0

           0

           0

      97,104

           0

90

0

60

0

0

0

0

0

       5,329

   1,158,369

       8,544

     849,135

           0

           0

       1,689

           0

       7,787

     406,089

       1,689

     386,016

      54,509

   5,760,432

      87,560

   6,394,927

District 1 - Missoula

26403

11208

14A05

DB807

SCHELLINGER CONST CO.,INC.    

MORGEN & OSWOOD CONSTRUCTION C

TAMIETTI CONSTRUCTION CO INC  

FRONTIER-WEST LLC             

     59,215

  8,599,626

     85,440

  7,098,000

     90

      0

     60

      0

92

67

90

90

146

35

100

45

101

55

14.3

7

1.9

6

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

13

Project Mgr. Totals for :

Proj. Count: 44.953
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  53,546,955

  58,789,980$

   1,438,572$

  60,228,552$

  60,009,386$  60,267,634

   5,649,468

100% 6.8 %

193 CYR, MARK           
    980

     51

  1,031

57%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,125,117$

   5,733,599$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

MINERAL             

MINERAL,MISSOULA

MISSOULA            

Days

Days

P

I

U

P

00065

00090

08107

00024

0

22.9

1.51

.3

.23

28

1.6

.8

.23

5.1

.09

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

8.226

.145

.806

MI

MI

MI

MI

KM

KM

KM

KM

72.505

MI

KM

FOY-DENNIS (U2846)

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

406 523-5824

406 444-9221

406 523-5846

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPX 32758(5)

IM 90-2(112)119

STPP 7-2(39)91

CM-STPU 0002(693)

MISSOULA AIRPORT ROAD

ROCK CREEK INTERCHANGE-E & W

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

4691

5968

4783

2418

005

112

039

693

000

000

000

000

150

180

180

510

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OVERLAY & WIDENING

MILL,FILL,SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

11/13/06

04/09/07

11/15/04

11/15/04

05/01/07

09/25/07

03/04/05

03/04/05

10/17/08

11/22/05

11/22/05

  2,429,972

  3,884,905

    928,885

  2,885,920

   2,358,206

   3,333,772

     968,997

   2,888,911

    284,872

          0

     75,191

-    14,332

   2,970,455

   4,515,035

   1,105,888

   3,135,400

60

90

120

120

10

0

5

0

     236,120

     371,079

     116,280

     346,669

     356,455

     260,000

     157,315

     630,000

     389,364

     220,717

      91,686

     697,635

   2,592,777

   4,019,718

   1,123,351

   2,994,285

District 1 - Missoula

04106

04307

06704

06704

J T L GROUP INC - MISSOULA    

SCHELLINGER CONST CO INC      

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  2,643,078

  3,333,772

  1,044,188

  2,874,579

     70

     90

    125

    120

87

89

102

95

109

85

58

111

109

114

15

5.5

8.2

23.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 5.69
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,100,422

  15,783,066$

           0$

  15,783,066$

  15,794,730$  12,242,919

   2,016,048

78% 6.5 %

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55%40%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     793,794$

   2,009,193$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MISSOULA            

GRANITE,MISSOULA

MISSOULA            

MISSOULA            

Days

Days

X

P

32758

00007

.95

90.96

2.74

93.02

1.79

2.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.887

3.323

MI

MI

MI

MI

KM

KM

KM

KM

9.177

MI

KM

STACK-SHANE (U2026)

SALYARDS-WADE (U7713)

STACK-SHANE (U2026)

406 523-5830

406 444-7824

406 523-5830

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-2(117)106

IM 90-3(99)163

NH 5-2(124)56

MISSOULA - BONNER

GOLD CREEK - EAST AND WEST

MINESINGER TRAIL - MT 35

6191

6192

1744

117

099

124

000

000

000

183

183

130

FACING,SEAL & COVER,LIGHTING,I

SEAL & COVER

SEAL & COVER

GRADE,GRAVEL,PLANT MIX BIT.SUR

03/10/08

03/10/08

04/07/05

06/03/08

06/03/08

04/19/05

09/15/08

09/15/08

10/12/06

    428,006

    510,413

 10,337,729

     383,010

     434,378

  10,889,187

          0

          0

    182,111

     666,775

           0

25

25

220

0

0

0

      42,969

      48,782

   1,088,919

     120,020

           0

      42,187

      30,607

     896,579

     569,719

     417,999

  11,105,603

District 1 - Missoula

12108

12108

01105

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

    383,010

    434,378

 11,071,298

     25

     25

    220

85

96

102

35

63

82

96

96

8

7.4

7.3

8.1

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,814,805

     938,419

  3,857,908

    817,388

      60,859

           0

   3,918,767

     817,388

   4,241,288

   1,101,153

   4,117,636

     987,718

     462,949

      91,751

97

90

19.2

7.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 17.45
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,068,101

06704

12108

  10,367,274$

     345,731$

  10,713,005$

  12,827,931$  11,717,849

   1,161,899

91

%

%

% 12.6 %

%

%

184 MAART, WILLIAM W    

TIED

TIED

    120

     25

      5

      0

    125

     25

0

96

%

%

100

43

%

%

    295

     15

    310

65%94%

$

$

$

$

$

$

$

$

$

     789,321

      72,794

$

$

$

$

     787,315

     168,802

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,472,196$

   1,572,572$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

883-0418

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@mt.gov

jmitchell@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA,POWELL

MISSOULA,POWELL

LAKE                

Days

Days

I

I

P

00090

00090

00005

105.6

162.6

55.534

109.2

172.6

58.7

3.6

10

3.166

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.806

16.129

5.106

MI

MI

MI

KM

KM

KM

28.145

MI

KM

SALYARDS-WADE (U7713)

SALYARDS-WADE (U7713)

LLOYD-MIKI (U0413)

406 444-7824

406 444-7824

406 444-9200

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 5-2(123)48

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

STPS 354-1(18)1

NH 5-3(66)109 F

SPRING CREEK RD-MINESINGER TRA

MUD CREEK STRUCTURES

POLSON - EAST

POLSON-SOUTH

ASHLEY CREEK - KALISPELL

1744

1744

4036

6202

1012

123

142

020

018

066

000

000

000

000

000

130

130

140

183

130

AIN,ELECTRICAL,WILDLIFE CROSSI

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL SURF,PMS,STORM DR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

08/06/07

02/06/06

12/13/04

03/10/08

02/09/04

09/04/07

05/22/06

02/02/05

07/15/08

03/16/04

05/21/08

10/12/06

09/06/06

01/03/08

 30,301,208

  8,483,106

 14,219,828

    164,048

 13,704,852

  25,447,802

   6,974,633

  15,182,258

     145,831

  14,344,308

          0

  1,063,436

  1,181,927

          0

    596,171

           0

           0

  15,827,795

           0

  11,258,667

315

160

30

20

0

0

36

0

0

0

   2,035,824

     767,210

   1,518,226

      13,095

   1,147,545

           0

           0

   1,419,270

           0

   1,643,899

   1,854,136

     730,622

   1,408,231

       6,146

   1,007,042

  26,909,692

   8,345,618

  16,487,188

     131,032

  14,728,099

District 1 - Missoula

01707

03905

04C04

05208

07104

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

JTL GROUP, INC. - KALISPELL   

 25,447,802

  8,038,069

 16,364,185

    145,831

 14,940,479

    315

    196

     30

     20

      0

106

120

104

90

131

91

95

99

47

61

96

6.9

8.8

8.5

4.7

6.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 21.249
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  77,210,771

  72,984,019$

   3,023,645$

  76,007,664$

  70,543,915$  77,707,232

   6,570,819

110% 7.6 %

186 MITCHELL, JAMES D.  
    745

     36

    781

26%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,902,756$

   6,968,217$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

186Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MITCHELL, JAMES D.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

883-0418
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmitchell@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

P

P

P

S

P

00005

00005

00052

00354

00005

48.414

50.867

0

0

109.13

55.707

50.867

2.8

5.5

111.62

7.293

0

2.8

5.5

2.49

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.763

0

4.516

8.871

4.016

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

34.272

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

NUNNALLEE-BENJAMIN (U1991

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 523-5846

406 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPP 82-1(4)0

BR 9015(47)

MT-NH 1-1(80)54

INT IMPRV - US 93 & MT 82

FLATHEAD RIVER - 3 KM EAST OF

NORTH OF MANICKE - NORTH

6541

4229

1027

004

047

080

000

000

000

410

221

140

TRAFFIC SIGNAL UPGRADES

BRIDGE APPROACH ROAD

GRADE,GRAVEL SURFACEING,PMS

10/19/07

12/17/07

02/05/07

10/29/07

03/17/08

03/12/07

08/12/08

09/09/08

    413,569

  8,078,542

  6,791,907

     437,797

   8,673,228

   5,379,825

          0

          0

    566,058

     505,000

   6,778,873

0

240

140

0

0

17

      58,972

     973,570

     447,341

      58,972

     740,000

      61,509

     371,498

     792,899

     435,995

   4,191,260

   5,958,588

District 1 - Missoula

04B07

09C07

02107

MONTANA LINES INC             

SLETTEN CONSTRUCTION COMPANY  

SCHELLINGER CONST CO INC      

    437,797

  8,673,228

  5,945,883

      0

    240

    157

86

48

88

104

38

107

60

94

14.1

8.9

13.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,492,111

   9,111,025$

           0$

   9,111,025$

   9,178,228$   4,627,255

   1,032,542

50% 9.4 %

189 RASMUSSEN, DON      
    240

      0

    240

67%42%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     433,007$

   1,032,542$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

189

191

190

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

RASMUSSEN, DON      

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

751-2049

293-3131

751-2040

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

dham@mt.gov

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

Days

Days

P

X

P

00005

15091

00001

104.225

.05

53.8

104.225

.05

57.2

0

0

3.4

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

0

5.484

MI

MI

MI

KM

KM

KM

0

MI

KM

ULBERG-IVAN (U9228)

MENDS-NIGEL (U5938)

STUDT-MARK (U8724)

406 444-6217

406 444-9221

406 444-9191

E

E

E

MI

MI

MI

KM

KM

KM

MI

MI

MI

PENDING
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

BR 9024(19)

SFCN 5-2(141)93

NH 1-2(133)134

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

SWAN RIVER-3 KM SE OF FERNDALE

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

4860

1061

4228

5514

5450

009

086

019

141

133

000

004

000

000

000

180

130

221

181

181

IGNALS,PAVEMENT MARKINGS

ENT MARKINGS

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

STRUCTURES & APPROACHES

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

06/05/06

07/31/06

04/10/06

11/14/05

02/06/06

07/17/06

08/24/06

07/24/06

03/27/06

07/06/06

11/16/07

09/15/08

08/23/06

10/16/06

08/07/07

08/07/07

  1,326,835

 11,563,212

  1,499,677

  2,024,919

  1,038,430

   1,197,816

  10,719,454

   1,502,436

   2,095,928

   1,073,508

-     9,909

          0

    128,875

     19,348

-     7,586

           0

  12,946,905

   1,714,682

           0

   1,016,646

75

180

170

45

30

3

0

0

0

0

     119,782

   1,071,805

     225,365

     271,631

      85,881

           0

   1,172,909

     225,366

           0

      77,084

     131,525

     955,510

     193,779

     131,611

      77,084

   1,066,821

  11,324,089

   1,577,944

   2,111,978

     916,642

District 1 - Missoula

02306

02706

04105

07B05

18106

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

  1,187,908

 10,719,454

  1,631,312

  2,115,276

  1,065,922

     78

    180

    170

     45

     30

89

87

92

101

90

110

81

86

48

100

103

111

90

89

93

12.3

8.4

12.3

6.2

8.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 6.04
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,453,073

  16,589,142$

     130,728$

  16,719,872$

  18,971,977$  16,997,474

   1,774,464

90% 8.8 %

190 SACKETT, DEAN       
    500

      3

    503

99%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,489,509$

   1,866,772$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

LAKE,FLATHEAD      

FLATHEAD            

Days

S

P

00548

00005

4.01

118.87

6.5

122.42

2.49

3.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

9.742

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

MENDS-NIGEL (U5938)

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 444-9221

406 523-5869

406 444-6228

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 7-2(49)83

IM 90-2(102)106

BH 348-1(8)14

STPP 83-1(26)31

LOLO-MISSOULA

MISSOULA - BONNER

ROCK CREEK - W OF PHILIPSBURG

CONDON - N & S

5984

3853

5597

5971

049

102

008

026

000

000

000

000

181

170

232

181

CING OVERLAY,SEAL AND COVER

ENT MARKINGS

PLANT MIX OVERLAY,SEAL & COVER

CRACK AND SEAT,PLANT MIX SURFA

SCOUR PROTECTION

COLD MILLING,PMS OVERLAY,PAVEM

10/05/07

03/25/02

06/05/07

12/17/07

05/12/08

05/22/02

07/30/07

10/22/02

08/06/03

  4,386,319

  2,973,320

     86,066

  3,220,189

   3,712,253

   2,326,681

      88,075

   2,997,640

          0

-    33,235

          0

          0

           0

   2,187,913

      97,684

   3,820,000

70

90

40

60

0

0

0

0

     371,225

     186,134

      11,722

     302,837

           0

     196,626

      28,328

     191,000

     236,762

     195,359

      39,420

     132,786

   3,635,004

   2,187,912

      91,173

   2,939,352

District 1 - Missoula

02907

06202

09307

11C06

J T L GROUP INC - MISSOULA    

JTL GROUP, INC.- MISSOULA     

HALL CONSTRUCTION SERVICES    

SCHELLINGER CONST CO INC      

  3,712,253

  2,293,446

     88,075

  2,997,640

     70

     90

     40

     60

98

100

93

77

64

99

139

70

101

99

85

92

6.5

8.9

43.2

4.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.243
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,665,894

   9,124,649$

-     33,235$

   9,091,414$

   9,817,850$   8,853,441

     871,918

90% 6.8 %

181 SULLIVAN, SHEILA    
    260

      0

    260

96%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     604,327$

     787,179$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

GRANITE             

MISSOULA            

Days

P

I

S

00007

00090

00348

83.2

105.633

13.935

90.917

110.159

13.935

7.717

4.526

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.447

7.3

0

MI

MI

MI

MI

KM

KM

KM

KM

19.747

MI

KM

NUNNALLEE-BENJAMIN (U1991

SQUIRES-BILL (U8461)

MENDS-NIGEL (U5938)

SALYARDS-WADE (U7713)

406 523-5846

406 444-6228

406 444-9221

406 444-7824

E

M

E

MI
KM

MI

MI

MI

MI
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District 1 - Missoula

50

District Totals:

Proj. Count: District Total  Length:
155.474

 235,927,319

 233,569,500$

   6,068,509$

 239,638,011$

 241,098,272$ 234,028,568

  22,429,178

97% 8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,900

    141

  4,041

64%

Time
Used

77%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  18,779,960$

  24,364,440$

Engineer

Estimate

Cont.

Pymts.

Days

250.764

MI

KM
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IM 90-3(96)180

STPU 0205(3)

IM 90-4(48)208

IM 90-4(46)206

STPP 19-1(30)1

FENCING - DEER LODGE - N & S

MAIN STREET - ANACONDA

ANACONDA INTERCHANGE REST AREA

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

4260

4551

4296

3611

4604

096

003

048

046

030

001

000

000

000

000

310

160

111

180

183

,SEAL & COVER,SLOPE FLAT &

INTERSTATE FENCING

COLD MILLING,PMBS,SEAL & COVER

REST AREA

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

02/04/08

07/09/07

05/07/07

05/14/02

05/14/02

08/08/07

05/16/07

06/11/02

06/11/02

08/25/03

08/25/03

12/30/03

12/30/03

    265,937

    667,951

  3,280,214

  6,276,618

    380,575

     237,257

     761,535

   2,692,754

   5,672,421

     309,276

          0

          0

          0

    130,888

-     3,176

           0

     940,000

   3,256,926

   6,006,731

     324,300

0

45

120

120

120

0

0

0

0

0

      23,969

      83,475

     447,980

     453,794

      24,742

           0

      92,582

     512,000

     480,539

      35,673

      32,942

      75,228

     584,459

     432,490

      19,773

     254,723

     829,300

   2,761,405

   5,888,740

     318,633

District 2 - Butte

01208

01607

07207

09402

09402

C KOUNTZ FENCE CO             

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    237,257

    761,535

  2,692,754

  5,803,309

    306,100

      0

     45

    120

    120

    120

107

88

85

98

98

137

81

114

90

55

104

121

111

111

12.9

9.1

21.2

7.3

6.2

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.95
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,871,295

09402

   9,673,243$

     127,712$

   9,800,955$

  10,765,214$  10,052,801

   1,033,960

93

%

% 11.4 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    285

      0

    285

114%100%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,144,892$

   1,144,763$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

DEER LODGE          

DEER LODGE          

DEER LODGE,SILVE

DEER LODGE          

Days

I

M

I

P

00090

00054

00090

00019

180.433

0

208.4

.596

188.927

.052

208.4

12

8.494

.052

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.7

.084

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.178

MI

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

MALONE-KEVIN (U0723)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

406 494-9636

406 494-9636

406 444-9369

406 444-6242

406 444-6242

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 518-1(6)0

STPS  282-1(4)0

NH 50-1(30)10

HSIP 86-1(36)21

MONTANA CITY - EAST HELENA

INTERSECTION IMPV - MONTANA CI

YELLOWSTONE NATIONAL PARK

SF069 - SIGNING - N OF BOZEMAN

5967

4472

5519

6057

006

004

030

036

000

000

000

000

181

140

183

411

RY 86

PMS OVERLAY,SEAL & COVER

ROUNDABOUT @ MONTANA CITY

SEAL & COVER

SIGNING & DELINEATION ON PRIMA

05/07/07

05/07/07

02/04/08

12/17/07

06/21/07

06/28/07

07/16/08

  1,081,415

  1,495,844

    847,664

     14,124

     915,519

   1,279,658

     657,053

      11,184

          0

          0

          0

          0

   1,115,000

   1,576,000

           0

           0

60

60

0

10

0

0

0

0

     100,874

     141,927

      59,135

       1,884

     111,500

     270,000

           0

           0

     107,211

     277,122

      20,247

       6,152

     969,438

   1,424,866

     632,105

      10,542

District 2 - Butte

05107

10207

02108

05C07

HELENA SAND & GRAVEL INC      

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC     

OMO CONSTRUCTION INC          

    915,519

  1,279,658

    657,053

     11,184

     60

     60

      0

     10

87

90

96

94

96

103

34

327

100

163

60

11.1

19.4

3.2

58.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: .23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,577,259

   2,195,177$

           0$

   2,195,177$

   2,691,000$   2,394,304

     242,801

89% 16.1 %

213 CLARY,DAN           
    120

      0

    120

132%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     384,333$

     381,500$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON,L&C     

JEFFERSON           

GALLATIN            

GALLATIN            

Days

Days

S

P

P

00282

00050

00086

0

10.5

21

.23

15.198

21.5

.23

4.698

.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

7.577

.806

MI

MI

MI

MI

KM

KM

KM

KM

.371

MI

KM

DAVIES-JIM (U1952)

NORDHAGEN-BLAIR (U6573)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

406 444-6227

406 444-9128

406 444-6227

406 444-9252

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPU 7409(2)

BR 9034(13)

NH 50-2(52)31

IM 0002(753)

H ST. - PARK TO BUTTE - LIVING

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

D2 BRIDGE DECK REPAIR

4979

4233

4800

5298

002

013

052

753

000

000

000

000

140

221

180

232

ACING

RIDGE REVISE

R

GRADE,GRAVEL,PLANTMIX BIT.SUFR

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

BRIDGE DECK & APPROACHES REPAI

06/05/06

11/13/06

11/13/06

03/10/08

07/10/06

01/08/07

05/09/07

04/11/08

12/12/07

    994,969

  2,691,343

  6,045,354

  2,757,194

   1,160,100

   2,887,490

   6,694,509

   2,825,501

     40,505

     95,569

-    24,991

          0

   1,172,212

   3,202,830

   7,424,880

           0

75

160

100

150

3

9

0

0

     158,829

     317,624

     535,560

     395,570

     168,475

     455,000

     593,990

           0

     177,497

     455,921

     341,164

     300,132

   1,180,235

   3,007,282

   6,141,655

   2,634,636

District 2 - Butte

08406

09206

24106

02208

A M WELLES INC                

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

TAMIETTI CONSTRUCTION CO INC  

  1,200,605

  2,983,058

  6,669,517

  2,825,501

     78

    169

    100

    150

101

94

83

93

105

100

57

76

95

99

97

89

15

15.2

5.6

11.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 19.733
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,593,454

  11,410,336$

     111,083$

  11,521,417$

  12,468,159$  10,971,819

   1,073,032

88% 9.1 %

221 COLLINGWOOD, MATT   
    345

     12

    357

96%78%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,000,981$

   1,278,484$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

DAY, JIM            

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

jjewett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

PARK                

GALLATIN            

GATTATIN,PARK      

Days

Days

U

X

P

07409

34322

00050

1.03

0

31.2

1.475

.19

45.1

.445

.19

13.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.718

.306

22.419

MI

MI

MI

MI

KM

KM

KM

KM

31.826

MI

KM

DALSOGLIO-MICHAEL (U1921)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

406 444-6250

406 444-9413

406 444-6227

406 444-9413

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM-STPP 1299(14)

STPP 50-2(43)89

STPX 1(45)

CITYWIDE SIGNALS - BOZEMAN

MAIN STREET - BOZEMAN

BIG HOLE GRAZING ASSOC - WETLA

4555

4312

4668

014

043

045

000

000

000

410

160

510

 & COVER,SIGNALS

PROVEMENTS

COLD MILLING,FILL,OVERLAY,SEAL

WETLAND DEVELOPMENT & OTHER IM

05/07/07

05/07/07

10/05/07

05/21/07

05/21/07

11/07/07

05/27/08

  1,797,448

  1,752,796

     85,870

   2,110,828

   1,965,211

      78,595

          0

          0

          0

           0

   2,202,510

      88,223

110

110

0

0

0

0

     351,168

     324,671

      13,233

           0

     324,671

      54,698

     187,129

     309,343

      51,941

   1,991,763

   2,015,097

      63,555

District 2 - Butte

03407

03407

04907

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

T & T CONTRACTING INC         

  2,110,828

  1,965,211

     78,595

    110

    110

      0

94

91

72

53

95

95

91

91

9.4

15.4

81.7

2

Contract Totals for :

Proj. Count:
   3,550,244

  4,076,039

           0

   4,076,039

   4,313,338   4,006,860

     675,839

93 12.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,307,438

03407

   6,901,540$

           0$

   6,901,540$

   7,138,839$   6,641,496

   1,071,409

93

%

% 12 %

%

223 DAY, JIM            

TIED

TIED

    110

      0

    110

91 %73 %

    260

      0

    260

90%74%

$

$

$

$

$

$

$

$

$

     496,472

$

$

     675,839$

$

$

$

$

$

$

$

$

$

$

$

     796,604$

   1,071,409$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DAY, JIM            

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

                    

GALLATIN            

BEAVERHEAD         

Days

Days

P 00050

88.21

90.28

2.07

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.339

MI

MI

MI

KM

KM

KM

3.339

MI

KM

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

URBAN-LAWRENCE (U4004)

406 444-9252

406 494-9636

406 444-6224

E

M

MI

MI

KM

KM

MI

MI

MI



16-DEC-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 18 of 48

SFCS 324-1(7)0

STPP 13-1(40)55

STPP 29-1(44)0

HSIP 15-3(68)143

HORSE PRAIRIE INTERCHANGE - WE

TURN BAY - MCALLISTER

ENNIS - WEST

2001-SNOWFENCE-NORTH TRASK INT

5961

4802

5518

5027

007

040

044

068

000

000

000

000

183

310

180

310

SEAL & COVER,GUARDRAIL

GRADE,GRAVEL,PMS-TURNBAYS

OVERLAY,SEAL & COVER

SNOW FENCE

02/04/08

03/10/08

03/06/06

06/05/07

06/24/08

09/25/06

08/27/07

09/17/08

09/12/07

09/28/07

02/19/08

02/11/08

    677,741

    858,393

    808,872

    130,480

     617,875

     863,821

     741,415

     111,248

          0

          0

    114,335

          0

           0

     985,000

     840,640

     123,385

0

45

45

35

0

0

7

0

      83,227

     116,357

      66,727

      11,104

           0

     165,000

     126,097

      19,637

      34,292

     163,158

     135,872

      18,211

     615,559

     883,508

     774,153

     106,248

District 2 - Butte

06108

10208

14206

03507

JIM GILMAN EXCAVATING INC     

ADVANCED EARTHWORKS INC       

HOLLOW CONTRACTING INC        

WESTERN TRAFFIC CONTROL INC   

    617,875

    863,821

    855,750

    111,248

      0

     45

     52

     35

100

90

92

86

41

99

108

93

96

192

91

5.6

18.5

17.6

17.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 19.098
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,430,876

   2,301,706$

     114,335$

   2,416,041$

   2,531,738$   2,336,775

     279,544

92% 16.5 %

212 HANCOCK,DALE        
     90

      7

     97

147%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     385,263$

     429,022$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD         

MADISON             

MADISON             

JEFFERSON           

Days

Days

S

P

P

I

00324

00013

00029

00015

0

55.1

0

143

12.8

55.7

5.698

143.9

12.8

.6

5.698

.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.645

.968

9.19

1.452

MI

MI

MI

MI

KM

KM

KM

KM

30.803

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

406 494-9636

406 444-6227

406 494-9636

406 444-9252

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 69-1(26)11

STPHS 15-2(89)124

STPP 14-1(9)6

STPHS 14-1(19)2

2002 - CURVE - NE OF WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

5378

5297

1510

5020

026

089

009

019

000

001

000

000

310

232

140

310

ENT MARKING

VE APPROACHES

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

GRADE,GRAVEL,PMS OVERLAY,PAVEM

BRIDGE DECK TREATMENT,GRIND,PA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

07/09/07

07/03/06

12/18/06

12/18/06

08/06/07

07/31/06

02/22/07

02/22/07

09/08/08

08/20/07

02/11/08

  1,284,105

  1,224,775

  6,233,493

    523,159

   1,075,778

   1,373,720

   5,374,551

     494,069

          0

          0

    237,402

          0

   1,193,145

   1,505,253

   6,445,750

     483,247

75

90

160

160

0

0

4

0

     107,578

     155,950

     537,455

      49,407

     170,466

     165,578

     835,392

     108,852

     189,140

     153,226

     851,624

      98,238

   1,051,405

   1,458,386

   5,983,682

     425,045

District 2 - Butte

04507

07606

01C06

01C06

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  1,075,778

  1,373,720

  5,611,953

    494,069

     75

     90

    164

    160

88

97

93

88

111

93

102

90

96

82

99

101

18

10.5

14.2

23.1

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.874
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,639,360

   2,560,746$

           0$

   2,560,746$

   2,821,783$   2,616,039

     274,632

93% 13.8 %

214 HARRIS, DEAN        

TIED

TIED

    200

      0

    200

89%101%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     360,577$

     355,681$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

JOHNSON, SHANE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@mt.gov

theld@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

JEFFERSON           

SILVER BOW          

BROADWATER         

BROADWATER         

Days

Days

P

I

P

P

00069

00015

00014

00014

10.75

124.69

6.4

2.2

11.33

125.084

11.2

2.5

.58

.394

4.8

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.935

.635

7.742

.484

MI

MI

MI

MI

KM

KM

KM

KM

3.022

MI

KM

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 444-6227

406 444-9413

406 444-6227

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(761)

IM 0002(697)

IM 0002(508)

D2 - SCOUR PROTECTION

D2 - SEISMIC RETROFIT (PHASE I

BOZEMAN AREA SEISMIC RETROFIT

5466

3095

3871

761

697

508

000

001

000

232

230

230

& COVER,SIGN,STRIPE,FENCE

ETORFIT

D2-SCOUR PROTECTION

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

BRIDGE DECK REHAB. & SEISMIC R

03/10/08

12/18/06

03/07/05

07/28/08

02/20/07

04/04/05

10/29/08

08/22/08

08/14/08

    330,511

  3,686,715

  3,802,116

     449,836

   3,924,794

   2,543,425

          0

          0

          0

           0

   4,250,000

   2,897,793

0

150

200

0

0

0

      75,741

     400,480

     203,474

           0

     446,250

     289,779

     103,758

     455,284

     278,253

     445,583

   3,702,252

   2,741,263

District 2 - Butte

03208

04606

08205

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION CO       

    449,836

  3,924,794

  2,543,425

      0

    150

    200

99

87

95

137

102

96

95

13

23.3

12.3

10.2

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

     237,402

   6,106,022

   6,928,997   6,408,727

     586,862

92 14.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 5.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,756,652

01C06

   5,868,620$

     237,402$

   6,106,022$

   6,928,997$   6,408,727

     586,862

92

%

% 14.8 %

%

211 JOHNSON, SHANE      

TIED

    160

      4

    164

99 %101 %

    160

      4

    164

99%101%

$

$

$

$

$

$

$

$

$

     949,862

$

$

     944,244$

$

$

$

$

$

$

$

$

$

$

$

     949,862$

     944,244$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON, SHANE      

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN,MADISON

GALLATIN            

GALLATIN            

Days

Days

S

I

00205

00090

4.8

303.508

5.14

313.447

.34

9.939

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.548

16.031

MI

MI

MI

KM

KM

KM

8.226

MI

KM

MILLER-BRYAN (U5993)

BRANDENBERGER-STEPHANIE

JOHNSON-DAVID F (U4472)

406 444-9413

406 444-7675

406 444-6261

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-6(90)304

IM 90-6(91)313

HSIP 29-3(3)72

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

2002 - SIGNING/GUARDRAIL - SOU

3612

4187

5367

090

091

003

000

000

000

181

221

310

OVERLAY,SEAL & COVER

NG

GNING UPGRADE

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

GUARDRAIL,NEW DELINEATORS & SI

03/07/05

03/07/05

11/09/07

04/04/05

04/04/05

05/07/08

08/14/08

08/14/08

06/17/08

  4,436,189

  5,299,047

     72,878

   4,828,423

   5,257,529

      53,539

     81,438

    152,709

          0

   5,223,737

   5,752,191

      60,098

200

200

24

0

1

0

     386,274

     420,602

       9,015

     500,000

     463,109

      35,000

     531,023

     549,426

      20,294

   5,263,959

   5,406,126

      49,723

District 2 - Butte

08205

08205

02B07

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

G S T INC                     

  4,909,861

  5,410,237

     53,539

    200

    201

     24

101

94

83

106

119

58

13

12

71

10.1

10.2

40.8

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,873,721  13,411,348

   1,010,350

97 10.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,554,578

08205

  17,004,007$

     234,147$

  17,238,153$

  18,573,557$  17,559,183

   1,486,571

95

%

% 10.9 %

%

219 JOHNSON,RICKIE      

TIED

TIED

    200

      1

    201

12 %108 %

    350

      1

    351

48%108%

$

$

$

$

$

$

$

$

$

   1,358,702

$

$

   1,252,888$

$

$

$

$

$

$

$

$

$

$

$

   1,917,744$

   1,774,879$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

218

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

STARCEVICH JOHN R.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

494-9647

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

498-3012

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@mt.gov

jstarcevich@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

JEFFERSON,SILVER

Days

Days

I

I

00090

00090

303.553

314.08

313.674

314.08

10.121

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.324

0

MI

MI

MI

KM

KM

KM

32.903

MI

KM

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

PETERSON-ROY (U1791)

406 444-6227

406 444-6261

406 444-9252

E

E

MI

MI

KM

KM

MI

MI

MI
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HSIP 1806(4)

STPP 29-4(27)85

NH-HFL 8-1(30)23

2001 - SIGNALS - FRONT/MAIN -

ELIZABETH WARREN INT IMP - BUT

GUARDRAIL / EROSION - MACDONAL

5025

4180

5136

004

027

030

000

001

000

410

410

310

TTE

TTE

INTERSECTION IMPROVEMENT IN BU

INTERSECTION IMPROVEMENT IN BU

GUARDRAIL & EROSION

04/09/07

04/09/07

03/10/08

05/24/07

05/24/07

06/16/08

    221,771

    356,315

  1,516,157

     253,221

     425,235

   1,111,111

          0

          0

          0

     341,000

     576,878

           0

60

60

65

0

0

0

      33,376

      56,595

     187,084

     100,000

     108,000

           0

      83,555

     120,683

     141,713

     273,191

     487,662

   1,179,947

District 2 - Butte

06207

06207

08208

SOUTH HILLS ELECTRIC          

SOUTH HILLS ELECTRIC          

HELENA SAND & GRAVEL INC      

    253,221

    425,235

  1,111,111

     60

     60

     65

80

85

106

84

112

76

95

95

98

30.6

24.7

12

2

Contract Totals for :

Proj. Count:
     578,086

    678,456

           0

     678,456

     917,878     760,853

      89,971

83 26.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .311
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,167,121

06207

   1,843,106$

           0$

   1,843,106$

   2,089,087$   1,990,523

     286,070

95

%

% 18.4 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     60

      0

     60

95 %98 %

    149

      0

    149

93%85%

$

$

$

$

$

$

$

$

$

     204,238

$

$

     208,000$

$

$

$

$

$

$

$

$

$

$

$

     366,245$

     430,084$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

SILVER BOW          

SILVER BOW          

LEWIS & CLARK,POW

Days

U

P

01806

00029

.25

85.446

.25

85.757

0

.311

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.502

MI

MI

MI

KM

KM

KM

.502

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

406 444-9252

406 444-9252

406 444-6227

E

E

MI
KM

MI

MI

MI
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District 2 - Butte

33

District Totals:

Proj. Count: District Total  Length:
88.766

  61,898,033

  59,758,481$

     824,679$

  60,583,157$

  66,008,374$  60,971,667

   6,334,881

92% 12 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,959

     24

  1,983

93%

Time
Used

94%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,306,501$

   7,810,066$

Engineer

Estimate

Cont.

Pymts.

Days

143.17

MI

KM
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BR-NH 24-2(19)58

STPU 5201(16)

STPU 5236(2)

STPU 5299(69)

STPU 5299(72)

ARRASTRA CREEK - SE OF OVANDO

6TH ST NW-16TH TO SMELTER-GREA

2ND AVE S-7TH TO 9TH-GT FALLS

2ND AVE N-15TH TO PARK-GTF

GREAT FALLS URBAN SYSTEM

4868

4331

4420

4667

6124

019

016

002

069

072

000

000

000

000

000

221

140

140

140

183

TORM DRAIN,ELECTRICAL,WATER &

TORM DRAIN,ELECTRICAL,WATER &

 MARKINGS

BRIDGE,ROADWAY CONSTRUCTION

GRADE,GRAVEL,PMS,SEAL & COVER

GRADE,GRAVEL & PMS,SIDEWALKS,S

GRADE,GRAVEL & PMS,SIDEWALKS,S

CRACKSEALING,SEAL & COVER,PAVE

10/05/07

05/08/06

10/05/07

10/05/07

02/04/08

04/03/08

06/28/06

12/17/07

12/17/07

05/05/08

04/17/08

  1,350,429

  1,315,299

    729,030

  5,380,783

    598,576

   1,416,830

   1,237,969

     707,992

   5,131,391

     601,215

          0

-    15,445

          0

          0

          0

           0

   1,226,494

           0

           0

           0

140

90

250

250

45

0

13

0

0

0

     159,039

     111,417

      78,126

     495,895

      72,146

           0

     197,829

           0

           0

           0

     187,783

     214,989

      75,999

     314,440

      31,318

     888,142

   1,151,560

     570,031

   3,866,983

     574,851

District 3 - Great Falls

01907

02406

03907

03907

10108

SLETTEN CONSTRUCTION COMPANY  

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

  1,416,830

  1,222,524

    707,992

  5,131,391

    601,215

    140

    103

    250

    250

     45

63

94

81

75

96

118

109

97

63

43

81

100

65

65

76

21.1

18.7

13.3

8.1

5.4

2

Contract Totals for :

Proj. Count:
   6,109,813

  5,839,383

           0

   5,839,383

   5,839,383   4,437,014

     574,021

76 8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: .858
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,374,117

03907

   9,095,397$

-     15,445$

   9,079,952$

   9,083,922$   7,051,567

     916,623

78

%

% 11.7 %

%

388 AAFEDT, RANDY       

TIED

TIED

    250

      0

    250

65 %68 %

    525

     13

    538

77%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     390,439

$

$

     574,021$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     824,529$

   1,003,035$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

CASCADE             

CASCADE             

CAASCADE            

CASCADE             

Days

P

U

U

00024

05201

05236

57.843

2.16

.48

58.231

2.46

.65

.388

.3

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.626

.484

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

1.384

MI

KM

MCCRAY-KEVIN (U5800)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

406 444-6265

406 454-5900

406 444-6229

406 444-6229

406 454-5900

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 58-1(23)30

MT-NH 1-3(40)247

ER 409-1(6)32

NH-STPU-HSIP 1-6(52)381

US 89 DAMAGE - NW OF BROWNING

CUT BANK-WEST

MTS 409 SLIDE-S OF WHITLASH

US-2 - HAVRE

5236

1310

5234

4321

023

040

006

052

000

000

000

000

140

140

151

140

SSED STRUCTURE

 PLACE,SEED & DRAINAGE

COVER,DRAIN,SEEDING,SIGNING

SLIDE REPAIR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADE,GRAVEL,TOPSOIL SALAVGE &

GRADE,GRAVEL,PMBS,PCCP,SEAL &

07/03/06

10/02/06

11/24/03

03/05/07

08/04/06

10/31/06

04/26/04

04/09/07

08/14/07

01/25/08

06/12/04

02/11/08

09/22/08

09/14/04

    197,425

 14,993,330

    124,605

 26,111,453

     356,493

  15,455,555

     138,914

  28,807,619

-    22,189

     71,494

     18,400

     76,068

  16,654,747

     203,864

           0

25

180

30

300

0

12

0

0

      35,649

   1,854,667

      16,670

   1,996,057

   1,853,395

      47,832

           0

     217,273

   1,364,076

      43,587

   1,471,119

     307,866

  15,854,745

     181,992

  31,109,471

District 3 - Great Falls

02606

05606

01B03

02207

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

NELCON INC                    

    334,304

 15,527,049

    157,314

 28,883,687

     25

    192

     30

    300

86

95

89

108

609

74

91

74

100

93

57

70.6

8.6

23.9

4.7

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.8
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,190,755

  15,812,048$

      49,305$

  15,861,353$

  17,011,240$  16,162,611

   1,890,316

95% 9.8 %

386 BECKEDAHL MARK      
    205

     12

    217

94%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,581,349$

   1,889,044$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@mt.gov

gberg@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

GLACIER             

LIBERTY             

HILL                

Days

Days

P

P

S

P

00058

00001

00409

00001

30.3

246.01

31.7

381.399

30.3

254.81

383.665

0

8.8

2.266

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.194

3.655

MI

MI

MI

MI

KM

KM

KM

KM

14.194

MI

KM

KRINGS-DAMIAN (U5007)

KRINGS-DAMIAN (U5007)

GIARD-JASON (U2988)

NORDHAGEN-BLAIR (U6573)

406 444-6225

406 444-6225

406 454-5899

406 444-9128

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 66-2(7)16

NH 1-4(32)292

HSIP 232-1(6)4

NH-STPU-CM-MT-STPE15-4(108)191

HAYS - FT BELKNAP

DEVON - E & W

2002 - CURVE - NORTH OF HAVRE

SOUTH HELENA INTERCHANGE

5570

5763

5302

5587

007

032

006

108

000

000

000

000

181

181

310

110

COVER & PAVEMENT MARKINGS

EMENT MARKING

 & COVER

RAVEL SURFACE,PMS,STRUCTURE

LEVELING,PMS,GUARDRAIL,SEAL &

PMS OVERLAY,SEAL & COVER & PAV

GRADE,GRAVEL,PL MIX SURF.,SEAL

INTERCHANGE,ROUNDABOUT,GRADE,G

02/04/08

11/14/05

03/10/08

07/03/06

04/07/08

01/08/06

08/14/06

09/17/08

08/02/06

04/11/07

  3,454,043

  1,103,540

    633,008

 10,850,338

   3,943,061

   1,198,486

     722,841

   9,973,924

          0

          0

          0

    249,745

           0

   1,246,205

           0

  11,712,437

65

40

40

220

0

0

0

7

     512,598

     167,788

      81,139

     997,392

           0

      70,681

           0

   1,055,285

     191,295

      70,681

      32,625

   1,056,591

   4,167,444

   1,125,170

     774,713

  10,229,243

District 3 - Great Falls

06406

06B05

12208

01606

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

  3,943,061

  1,198,486

    722,841

 10,223,669

     65

     40

     40

    227

106

90

107

87

37

100

40

100

98

88

100

95

4.6

6.3

4.2

10.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 45.064
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  31,426,649

  34,810,921$

      94,468$

  34,905,389$

  34,923,590$  37,358,790

   2,774,252

107% 4.8 %

384 BERG, GARY          
    475

      0

    475

33%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,809,307$

   2,708,307$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

TOOLE               

HILL                

JEFFERSON,LEWIS&

Days

Days

P

P

S

I

00066

00001

00232

00015

15.738

291.748

4.2

190.5

50.029

299.755

4.7

190.5

34.291

8.007

.5

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

55.308

12.915

.806

0

MI

MI

MI

MI

KM

KM

KM

KM

72.684

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

VOELLER-TERRY (U2597)

406 454-5900

406 454-5900

406 444-6229

406 444-9457

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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CM 5899(22)

NH 8-2(70)44

UPP 5819(2)

NH 108-1(2)0

NH 8-2(72)44

SIGNAL UPGRADE - HELENA

MONTANA-BUTTE TO 11TH-HELENA

FEE - 11TH TO PROSPECT

PROSPECT-FEE TO MONTANA AVE.-H

11TH AVENUE - HELENA

4921

5950

6272

5948

5949

022

070

002

002

072

000

000

000

000

000

410

180

180

180

183

SIGNAL UPGRADE

MILL,FILL,PMS OVERLAY,PMSC

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

SEAL & COVER

09/10/07

09/10/07

09/10/07

09/10/07

09/10/07

04/16/08

04/16/08

04/16/08

04/16/08

04/16/08

  1,977,682

    230,910

     32,924

    648,424

     95,842

   1,480,411

     218,082

      29,046

     617,901

     103,209

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

120

120

120

120

120

0

0

0

0

0

     248,821

      36,768

       4,909

     104,018

      17,405

           0

           0

           0

           0

           0

     231,979

      27,435

       7,100

      54,811

      11,949

   1,266,765

     192,660

      26,479

     596,725

      83,534

District 3 - Great Falls

01807

01807

01807

01807

01807

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

  1,480,411

    218,082

     29,046

    617,901

    103,209

    120

    120

    120

    120

    120

86

88

91

97

81

93

75

145

53

69

98

98

98

98

98

18.3

14.2

26.8

9.2

14.3

5

Contract Totals for :

Proj. Count:
   2,985,782

  2,448,649

           0

   2,448,649

   2,448,649   2,166,163

     411,921

88 15.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01807

% %

TIED

TIED

TIED

TIED

TIED

    120

      0

    120

98 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     333,274

$

$

     411,921$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

U

P

P

00008

05819

00108

00008

43.863

0

.192

44.083

44.083

.09

.907

45.001

.22

.09

.715

.918

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.355

.145

1.153

1.481

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6217

406 444-6229

406 444-6229

406 444-6229

406 444-6229

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCU 5809(24)

SFCU 5809(26)

SFCU 5809(25)

MONTANA AVE. - CEDAR TO CUSTER

TARA COURT IMPROVEMENTS - HELE

MONTANA AVE. - LYNDALE TO CEDA

5954

4715

5955

024

026

025

000

001

000

181

310

181

MILL,FILL,SEAL & COVER

MILL,FILL,SEAL & COVER

ROADWAY & SAFETY IMPROVEMENTS

02/04/08

02/04/08

02/04/08

04/14/08

04/14/08

04/14/08

    256,535

     30,720

    336,139

     196,293

      31,505

     250,680

          0

          0

          0

           0

           0

           0

35

35

35

0

0

0

      21,253

       3,527

      28,208

           0

           0

           0

      17,489

      12,888

      13,708

     203,456

      28,768

     235,414

District 3 - Great Falls

07108

07108

07108

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    196,293

     31,505

    250,680

     35

     35

     35

104

91

94

82

365

49

77

77

77

8.6

44.8

5.8

3

Contract Totals for :

Proj. Count:
     623,394

    478,478

           0

     478,478

     478,478     467,638

      52,988

98 9.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.308
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,459,514

07108

  12,901,051$

     249,745$

  13,150,796$

  14,639,564$  12,863,044

   1,462,301

88

%

% 11.1 %

%

387 CARLSON, JACK       

TIED

TIED

TIED

     35

      0

     35

77 %83 %

    375

      7

    382

95%94%

$

$

$

$

$

$

$

$

$

      44,085

$

$

      52,988$

$

$

$

$

$

$

$

$

$

$

$

   1,433,950$

   1,520,194$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

U

05809

05809

05809

.61

1.237

0

1.28

1.322

.61

.67

.085

.61

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.081

.137

.984

MI

MI

MI

KM

KM

KM

5.336

MI

KM

ROUSE-DUSTIN (U9174)

ROUSE-DUSTIN (U9174)

406 444-6229

406 444-6229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BH 3-4(22)102

STPP 21-1(19)4

CM 5299(71)

HSIP 60-2(75)29

TWO MEDICINE RIVER BRIDGE - SC

CONRAD - NORTHEAST

SIDEWALKS - FOX FARM / PARK GA

SF069-SIGNING-KINGS HILL N

4046

5769

4568

6083

022

019

071

075

001

000

000

000

160

181

620

411

,SEAL & COVER

SCOUR PROTECTION

COLD MILLING,PLANT MIX OVERLAY

SIDEWALKS,CURB & GUTTER IN GTF

SIGNING

02/04/08

02/06/06

04/09/07

12/17/07

08/25/08

06/15/06

05/10/07

06/16/08

10/06/08

09/21/06

08/03/07

08/02/07

    354,105

    456,822

    285,083

    214,622

     269,109

     555,556

     341,716

     155,416

          0

          0

          0

          0

           0

     672,777

     447,593

           0

20

30

0

45

0

0

0

0

      36,249

      50,000

      45,473

      23,312

           0

      51,320

      53,711

           0

      89,350

      46,725

      48,614

      60,567

     313,426

     556,558

     398,905

     140,970

District 3 - Great Falls

09108

13106

01207

03C07

SANDRY CONSTRUCTION CO INC    

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

WESTERN TRAFFIC CONTROL INC   

    269,109

    555,556

    341,716

    155,416

     20

     30

      0

     45

116

83

89

91

246

91

91

260

125

97

102

28.5

8.4

12.2

43

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 1.702
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     810,927

     824,665$

           0$

     824,665$

     941,886$     869,984

      86,249

92% 15.6 %

383 KLETTE, MIKE        
     50

      0

     50

108%155%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     136,075$

      87,569$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@mt.gov

rvosen@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GLACIER             

PONDERA             

CASCADE             

CASCADE             

Days

Days

P

P

P

00003

00021

00060

101.8

3.746

28.7

102.073

5.175

53.4

.273

1.429

24.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.44

2.305

39.839

MI

MI

MI

MI

KM

KM

KM

KM

2.745

MI

KM

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

LLOYD-MIKI (U0413)

ULBERG-IVAN (U9228)

406 444-6265

406 444-6225

406 444-9200

406 444-6217

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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HSIP 60-2(67)90

IM 15-5(101)270

NH-STPE 5205(18)

STPP 9-1(9)21

2000 - SFTY IMPVMT - GTF - EAS

GREAT FALLS - NORTH & SOUTH

NORTHEAST BYPASS - GREAT FALLS

BOWMAN'S CORNER - NORTH

4716

4041

4042

4048

067

101

018

009

000

000

000

000

310

170

130

140

VER

GNING LIGHTING,TRAFFIC SIGNALS

 & STRUCTURES

INSTALL ACCELERATION LANE

CRACK SEAT PCCP,PMSO,SEAL & CO

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADE,GRAVEL,PLANT MIX OVERLAY

12/17/07

11/13/06

05/27/04

10/02/06

04/15/08

03/12/07

07/06/04

11/15/06

05/11/07

05/01/08

    229,455

 11,659,221

  6,938,185

 11,317,791

     259,238

  11,229,608

   6,656,255

   9,634,148

          0

    310,139

    274,292

     95,485

           0

  12,844,621

   6,986,809

  10,782,786

25

0

0

180

0

6

41

1

      43,650

     898,369

     798,751

     770,732

           0

     996,381

     762,227

     926,000

      42,837

     745,367

     591,171

   1,024,768

     243,079

  11,434,076

   6,924,753

   9,537,601

District 3 - Great Falls

06C07

10406

15304

05506

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MAT'LS OF GREAT FALLS  

WICKENS CONSTRUCTION INC      

    259,238

 11,539,747

  6,930,546

  9,729,633

     25

      6

     41

    181

94

89

99

88

98

75

78

111

84

75

17.6

6.5

8.5

10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 39.282
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,326,566

  18,642,233$

     584,431$

  19,226,663$

  20,693,677$  19,141,783

   1,809,555

93% 7.8 %

381 VOSEN, ROBERT       
     70

     47

    117

168%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,488,556$

   1,879,281$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

LEWIS & CLARK      

Days

Days

P

I

U

P

00060

00015

05205

00009

89.9

270.467

5.42

20.9

90.7

282.199

7.47

31.7

.8

11.732

2.05

10.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.29

18.923

3.306

17.419

MI

MI

MI

MI

KM

KM

KM

KM

63.358

MI

KM

ULBERG-IVAN (U9228)

ROUSE-DUSTIN (U9174)

MALONE-KEVIN (U0723)

BENTE-FREDRICK (U0547)

406 444-6217

406 444-6229

406 444-9369

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 9-1(12)32

BR 9025(34)

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

4048

2795

012

034

001

000

140

221

NG,ELECTRICAL,STRUCTURES

TRUCTURE,GRADING,GRAVEL SURFAC

GRADE,GRAVEL,PMS OVERLAY,SIGNI

CONCRETE,PRE-STRESSED GIRDER S

03/10/08

04/29/04

04/10/08

07/16/04

10/13/06

  7,821,069

  4,081,869

   6,358,075

   3,362,748

          0

     53,159

           0

   3,475,656

160

210

0

26

     713,583

     504,412

           0

     625,000

     683,242

     655,025

   4,128,849

   3,432,656

District 3 - Great Falls

09208

09404

JIM GILMAN EXCAVATING INC     

MORGEN & OSWOOD CONST. CO.,INC

  6,358,075

  3,415,907

    160

    236

65

99

96

105

76

100

16.5

19.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 17.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  23,220,729

  19,354,971$

     148,644$

  19,503,615$

  20,616,517$  17,099,106

   1,988,727

83% 13.8 %

385 WOODHOUSE, HAROLD   
    550

     27

    577

86%104%

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,363,035$

   2,264,583$

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

X

00009

25013

31.7

.3

38.54

.3

6.84

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.032

0

MI

MI

KM

KM

28.451

MI

KM

BENTE-FREDRICK (U0547)

MCCRAY-KEVIN (U5800)

406 444-7634

406 444-6265

E

E

MI
KM

MI

MI
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District 3 - Great Falls

31

District Totals:

Proj. Count: District Total  Length:
116.654

 113,809,257

 111,441,286$

   1,111,148$

 112,552,433$

 117,910,396$ 110,546,885

  10,928,023

94% 8.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,250

    106

  2,356

80%

Time
Used

85%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,636,801$

  11,352,013$

Engineer

Estimate

Cont.

Pymts.

Days

188.152

MI

KM
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BR 253-1(11)4

BR-STPE 9009(11)

BR 2-1(34)2

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

TONGUE RIVER - MILES CITY

4536

4174

3989

011

011

034

000

000

000

221

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

ING,ELECTRICAL

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

TWO STRUCTURES,APPROACHES,SIGN

12/07/06

02/06/06

02/06/06

02/01/07

03/10/06

03/10/06

08/13/08

08/13/08

08/13/08

  2,412,101

  2,575,492

  4,780,211

   2,738,266

   2,303,281

   4,638,061

          0

          0

          0

   3,399,086

   2,311,506

   5,002,881

130

0

0

0

0

0

     273,827

     222,799

     464,086

     273,827

     257,799

     498,436

     250,420

     279,989

     492,069

   2,773,024

   2,290,228

   4,568,116

District 4 - Glendive

08B06

20106

20106

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

SLETTEN CONSTRUCTION COMPANY  

  2,738,266

  2,303,281

  4,638,061

    130

      0

      0

82

99

91

91

109

99

83 9

12.2

10.8

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   7,314,387   6,858,344

     686,885

94 11.3

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

  10,713,473$   9,631,368

     960,712

90

%

% 10.6 %

%

406 BACON, DAVID        

TIED

TIED

      0

      0

      0

0 %102 %

    130

      0

    130

83%99%

$

$

$

$

$

$

$

$

$

     772,058

$

$

     756,235$

$

$

$

$

$

$

$

$

$

$

$

   1,022,478$

   1,030,062$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PRAIRIE             

CUSTER              

CUSTER              

Days

Days

S

X

P

00253

09054

00002

5.03

.1

2.72

5.03

.1

2.72

0

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

0

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

WHERLEY-MICHAEL (U9547)

ROBERTS-DEVIN (U7485)

406 444-7611

406 444-4221

406 444-7611

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 251-1(4)18

SFCS 251-2(5)32

BR 248-6(6)24

NH 37-3(12)96

KIRN COULEE - 37 KM NE OF POPL

DANIELS CO LINE-NORTH

DRAINAGE STRS - WEST OF SCOBEY

EPSIE - EAST

4880

4354

4879

4056

004

005

006

012

000

000

000

000

222

181

220

140

L & COVER

LVERTS

EAL & COVER

GRADE,GS,PMS & APPROACHES

PLANT MIX OVERLAY,LEVELING,SEA

REPLACE TWO STRUCTURES WITH CU

GRADE,GRAVEL,CTB,PMS OVERLAY,S

02/04/08

02/07/05

04/03/07

02/04/08

06/29/05

05/11/07

03/19/08

09/07/05

07/31/08

01/24/06

    738,819

    785,290

    961,567

 10,814,137

     562,035

     770,525

     694,758

  10,729,214

          0

          0

          0

          0

           0

           0

           0

75

45

75

180

0

0

0

0

      94,633

      61,642

     115,583

   1,024,354

           0

           0

           0

      85,788

      33,760

     112,690

     846,068

     554,414

     725,686

     726,504

   8,304,394

District 4 - Glendive

01108

06204

07307

03108

APOLLO INC                    

NORTHERN IMPROVEMENT CO.      

S K CONSTRUCTION INC          

WICKENS CONSTRUCTION INC      

    562,035

    770,525

    694,758

 10,729,214

     75

     45

     75

    180

99

94

105

77

91

55

97

83

99

91

99

70

15.5

4.7

15.5

10.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,485,676

   2,027,318$

           0$

   2,027,318$

   2,027,318$   2,006,604

     271,858

99% 11.6 %

409 BUTZLAFF, MIKE      
    195

      0

    195

97%85%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     232,238$

     271,858$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

DANIELS,ROOSEVEL

DANIELS             

POWDER RIVER       

Days

Days

S

P

00251

00037

17.8

95.8

17.8

103.6

0

7.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

12.581

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

GILBERT-KEVIN (U2995)

ATKINS-TOM (U0168)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

406 444-6230

406 444-7606

406 345-8214

406 444-6230

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPP 18-1(13)2

STPP 18-1(9)18

IM 94-4(71)130

IM 94-4(73)142

NW OF MILES CITY - NW

ANGELA - N & S

MILES CITY - E & W (WB)

CULVERT-NE OF MILES CITY

5741

2461

5916

6159

013

009

071

073

000

003

000

000

180

140

180

141

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

ENT

ENT

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

MILL,FILL,PMS,CULVERT REPLACEM

MILL,FILL,PMS,CULVERT REPLACEM

02/06/06

02/06/06

04/09/07

04/09/07

07/05/06

03/24/06

07/30/07

07/30/07

11/07/08

10/14/08

10/14/08

  1,911,855

 10,281,344

  4,100,781

    820,940

   1,680,945

  10,357,140

   3,653,764

     611,022

     34,131

          0

          0

          0

   1,846,847

  11,095,599

   4,389,920

     681,776

60

200

70

70

15

0

0

0

     134,476

     828,571

     405,249

      67,759

     184,685

   1,053,288

     351,108

      88,631

     164,289

   1,123,208

     283,457

      75,378

   1,837,310

  10,212,632

   3,942,262

     604,576

District 4 - Glendive

19106

25106

08207

08207

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,715,076

 10,357,140

  3,653,764

    611,022

     75

    200

     70

     70

99

92

90

89

89

107

81

85

124

123

133

133

8.9

11

7.2

12.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,007,336

  22,767,299$

      34,131$

  22,801,430$

  23,671,660$  20,354,336

   1,987,401

86% 10.5 %

407 MARTIN, DOUGLAS     

TIED

TIED

    440

     15

    455

102%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,133,565$

   2,262,327$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PHILLIPS, JERRY     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3604

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTER,ROSEBUD 

CUSTER              

CUSTER              

Days

Days

P

I

I

00018

00094

00094

2.15

129.5

141.7

13.05

141.5

141.7

10.9

12

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.581

19.355

0

MI

MI

MI

MI

KM

KM

KM

KM

30.162

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-6230

406 345-8214

406 444-6230

406 444-6230

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-8(26)454 F

IM 94-5(32)185

DODSON - EAST

FALLON - NORTHEAST

1516

5719

026

032

000

000

140

181

,GUARDRAIL,SEED,SIGN,STRIPING,

GRADE,GRAVEL,PMBS,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

05/07/07

12/17/07

06/18/07

05/12/08

09/05/08

 18,773,920

  3,404,553

  17,323,597

   2,889,060

          0

          0

  21,301,505

200

60

0

0

   1,535,570

     259,707

   1,564,308

   1,564,956

     171,115

  18,608,160

   2,913,095

District 4 - Glendive

02B06

07C07

S K CONSTRUCTION INC          

PRINCE INC                    

 17,323,597

  2,889,060

    200

     60

87

101

100

66

104

58

8.4

5.9

2

Contract Totals for :

Proj. Count:
   4,921,721

  4,264,786

           0

   4,264,786

   5,071,696   4,546,838

     473,008

90 7.9

TBD

TBD

TBD

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 12
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,921,721

08207

   4,264,786$

           0$

   4,264,786$

   5,071,696$   4,546,838

     473,008

90

%

% 7.9 %

%

405 PHILLIPS, JERRY     

     70

      0

     70

133 %82 %

     70

      0

     70

133%82%

$

$

$

$

$

$

     358,835

$

$

     439,739$

$

$

$

$

$

$

$

$

$

     358,835$

     439,739$

PENDING

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

405

402

411

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

PHILLIPS, JERRY     

PISK, RANDAL        

SLASKA, JIM         

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

233-3628

228-9478

345-8240

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jfleming@mt.gov

rpisk@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

PHILLIPS            

PRAIRIE             

Days

Days

Days

P 00001

454.15

458.61

4.46

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

7.194

MI

MI

KM

KM

19.355

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 345-8214

406 345-8214

E

MI

MI

MI

KM

KM

KM

MI

MI

PENDING
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NH 20-1(12)1

STPS 323-1(26)22

MT 323-1(28)25

GLENDIVE - NORTHEAST

JCT S-328 - N & S

40 KM SOUTH OF EKALAKA - SOUTH

5496

5919

4138

012

026

028

000

000

007

180

180

140

IL,SEEDING,SIGNING & STRIPING

STRIPING

STRIPING

CMILL,DIGOUTS,PMBS,S&C,GUARDRA

GRAVEL,PMBS,SIGNING,SEEDING &

GRAVEL,PMBS,SIGNING,SEEDING &

06/05/07

06/05/07

06/05/07

08/24/07

04/14/08

04/14/08

09/18/08

09/18/08

  5,039,659

    603,882

  4,278,659

   3,566,856

     577,832

   3,772,222

          0

          0

          0

   4,265,000

           0

90

75

75

0

0

0

     316,479

      51,235

     334,736

     277,225

           0

     257,104

      21,005

     201,606

   3,644,061

     540,075

   3,762,905

District 4 - Glendive

08507

12507

12507

PRINCE INC                    

PRINCE INC                    

PRINCE INC                    

  3,566,856

    577,832

  3,772,222

     90

     75

     75

85

93

100

93

41

60

127

147

147

7.1

3.9

5.4

2

Contract Totals for :

Proj. Count:
   4,882,541

  4,350,054

           0

   4,350,054

   4,350,054   4,302,980

     385,971

99 5.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 31.201
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,326,753

12507

  10,805,970$

           0$

  10,805,970$

  11,504,114$  10,860,136

     962,157

94

%

% 6 %

%

411 SLASKA, JIM         

TIED

TIED

     75

      0

     75

147 %58 %

    225

      0

    225

115%71%

$

$

$

$

$

$

$

$

$

     222,611

$

$

     385,971$

$

$

$

$

$

$

$

$

$

$

$

     650,830$

     922,903$

PENDING

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

401

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SNYDER, AARON       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8240

787-5701

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@mt.gov

rarthur@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DAWSON              

CARTER              

CARTER              

Days

Days

P

S

S

00020

00323

00323

.609

21.62

24.83

18.6

24.83

34.83

17.991

3.21

10

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

29.018

5.177

16.129

MI

MI

MI

KM

KM

KM

50.324

MI

KM

LUNDMAN-GARY (U5379)

ZEIGLER-LIZA (U6564)

406 345-8228

406 444-6905

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPS 261-2(5)26

RICHLAND COUNTY LINE - NORTH

4482 005 000

140

NMENT

GRADE,GRAVEL PLANTMIX,NEW ALIG

04/09/07

08/06/07   4,710,809

   4,525,860

          0

   4,988,932

150

0      501,963

     636,090

     619,726

   4,313,113

District 4 - Glendive

11307

MARTIN CONSTRUCTION INC - ND  

  4,525,860     150

86 97 137 14.4

TBD

TBD % % % %

$

$

$

$

$

$

$$

$

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SNYDER, AARON       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: RICHLAND,WIBAUX 

DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

MI

KMGILBERT-KEVIN (U2995) 406 444-6230

MI
KM

MI



16-DEC-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 39 of 48

District 4 - Glendive

17

District Totals:

Proj. Count: District Total  Length:
66.361

  76,994,019

  71,394,438$

      34,131$

  71,428,569$

  79,278,698$  70,320,555

   6,692,669

89% 9.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,410

     15

  1,425

107%

Time
Used

92%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,582,628$

   7,127,287$

Engineer

Estimate

Cont.

Pymts.

Days

107.035

MI

KM
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STPHS 532-1(4)12

IM 90-7(86)354

SFCX 81015(2)

UPP 6906(5)

UPP 6905(4)

UPP 6907(3)

SLOPE FLATTENING-NORTH OF LAUR

SPRINGDALE INTCH - EAST

PARK CITY - LAUREL

MARYLAND LN - WA TO 8TH AVE N

8TH AVE - W 12TH TO W 9TH

W 12TH ST - 5TH AVE N TO 8TH

3641

5173

4389

6277

6279

6278

004

086

002

005

004

003

000

000

000

000

000

000

310

151

181

181

183

181

EL

TE RT 90

SLOPE FLATTENING-NORTH OF LAUR

REHAB 3 STRUCTURES ON INTERSTA

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & COVER,GUARDRAIL

SEAL & OVER,GUARDRAIL

09/06/02

08/06/07

03/10/08

03/10/08

03/10/08

03/10/08

11/08/02

04/22/08

07/24/08

07/24/08

07/24/08

07/24/08

05/19/03

10/06/04

    121,638

  7,266,236

    457,291

     57,774

     22,682

     30,294

     118,008

   6,224,396

     508,671

      57,109

      21,155

      40,081

-       910

          0

          0

          0

          0

          0

     136,740

           0

           0

           0

           0

           0

30

120

45

45

45

45

0

0

0

0

0

0

      11,801

     838,426

      76,301

       9,615

       3,562

       6,748

      54,696

           0

           0

           0

           0

           0

      53,544

     451,622

      41,979

       5,545

       3,842

       4,475

     131,743

   6,228,173

     454,929

      41,774

      13,646

      33,333

District 5 - Billings

01602

02707

04108

04108

04108

04108

J & S CONSTRUCTION INC.       

PRINCE INC                    

G S T INC                     

G S T INC                     

G S T INC                     

G S T INC                     

    117,098

  6,224,396

    508,671

     57,109

     21,155

     40,081

     30

    120

     45

     45

     45

     45

96

100

89

73

65

83

98

54

55

58

108

66

40

92

87

87

87

87

40.6

7.3

9.2

13.3

28.2

13.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

SWEET GRASS        

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

STILLWATER,YELLO

Days

S

I

U

U

U

00532

00090

06906

06905

06907

10.1

354.026

1.47

.64

0

8.59

360

2.23

1

.22

-1.51

5.974

.76

.36

.22

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

-2.435

9.635

1.226

.581

.355

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

406 994-1843

406 657-0232

406 657-0229

406 657-0232

406 444-6226

406 657-0232

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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BR 532-1(13)14

NH-IM 0002(575)

BIG DITCH-9 KM WEST OF BILLING

D5/D4 - CULVERTS

4884

4371

013

575

000

000

222

141

REPLACE BRIDGE WITH CULVERT

D5/D4 CULVERTS RREPLACEMENTS

11/09/07

10/20/06

03/24/08

03/21/07

06/27/08

09/12/08

    323,148

  1,960,375

     259,988

   2,665,428

          0

    223,636

     325,000

   2,980,000

30

90

0

15

      43,775

     399,814

     130,000

     387,400

     112,551

     367,170

     271,249

   2,431,834

District 5 - Billings

01B07

01806

STILLWATER EXCAVATING         

MARTIN CONSTRUCTION INC - ND  

    259,988

  2,889,064

     30

    105

83

82

87

95

103

217

41.5

15.1

4

Contract Totals for :

Proj. Count:
     568,041

    627,016

           0

     627,016

     627,016     543,682

      96,226

87 10.3

TBD

TBD

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 5.804
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   7,955,915

04108

   6,969,420$

-        910$

   6,968,510$

   6,988,152$   6,903,598

     946,453

99

%

% 8.1 %

%

501 BERGEN, PERRY       

     45

      0

     45

87 %58 %

    195

      0

    195

83%57%

$

$

$

$

$

$

      55,841

$

$

      96,226$

$

$

$

$

$

$

$

$

$

     561,007$

     989,348$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

501

502

506

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

657-0259

657-0267

538-1326

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3734

670-4062

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

YELLOWSTONE       

FERGUS              

Days

Days

Days

S 00532

13.78

11.87

-1.91

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

-3.081

MI

MI

KM

KM

9.362

MI

KM

NELSON-RODNEY (U6449)

LLOYD-MIKI (U0413)

406 657-0229

406 444-9200

E

MI

MI

MI

KM

KM

KM

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPS 239-1(3)0

NH 61-1(14)22

MOSBY REST AREA

CULVERTS-MOSBY EAST

HOBSON - UTICA

FLATWILLOW CREEK - N & S

2013

4728

4485

5973

027

030

003

014

000

000

000

000

111

141

160

181

CAL,SEWER,IRRIGATION,LANDSCAPI

R

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADE,GRAVEL & PMS,SEAL & COVE

MILL,PMS OVERLAY,SEAL & COVER,

04/29/04

11/15/04

02/04/08

12/18/06

06/14/04

06/16/05

03/13/08

08/28/07

10/17/07

05/11/06

07/31/08

  2,153,988

    419,804

  6,927,150

  2,028,762

   2,001,308

     469,286

   6,995,551

   1,820,257

    296,730

    113,211

          0

          0

   2,302,884

     610,637

   7,903,963

           0

120

60

160

45

33

23

0

0

     300,196

      61,007

     943,109

     182,026

     320,681

     153,637

     947,095

           0

     331,809

     154,122

     635,845

      87,542

   2,230,375

     610,635

   6,771,134

   1,872,806

District 5 - Billings

02404

05804

07B06

10C06

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

WICKENS CONSTRUCTION INC      

CENTURY COMPANIES INC         

  2,298,037

    582,497

  6,995,551

  1,820,257

    153

     83

    160

     45

97

100

86

103

103

100

67

48

98

93

52

104

14.9

25.2

9.4

4.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 13.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,490,079

  13,951,830$

     633,577$

  14,585,406$

  15,617,741$  13,916,784

   1,886,152

89% 11.3 %

506 KOSKI TOM           
    475

     71

    546

107%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,576,488$

   1,990,839$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

GARFIELD            

JUDITH BASIN        

FERGUS,PETROLEU

Days

Days

P

P

S

00057

00057

00239

159.8

158.8

0

159.8

161

11.666

0

2.2

11.666

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

18.816

MI

MI

MI

MI

KM

KM

KM

KM

22.364

MI

KM

CONWAY-TIM (U1589)

STUDT-MARK (U8724)

BENTE-FREDRICK (U0547)

DAHLKE-RYAN (U4059)

406 444-7292

406 444-9191

406 444-7634

406 444-6226

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 45-1(17)8

STPP 45-1(21)4

IM 90-9(99)509

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

CROW AGENCY - GARRYOWEN

1300

4606

5176

017

021

099

000

000

000

140

140

160

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

 COVER

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

CLD MILLING,PMS OVERLAY,SEAL &

02/09/04

02/09/04

05/07/07

03/29/04

03/29/04

08/01/07

11/18/05

11/18/05

09/23/08

06/19/07

06/19/07

  8,409,892

    102,584

  4,339,329

   8,801,013

     103,822

   5,218,982

  1,349,853

      8,000

          0

  10,386,868

     106,159

   5,934,490

180

180

60

29

0

0

     880,101

      10,382

     520,953

   1,150,008

      40,340

     300,225

   1,150,008

      17,118

     288,976

  10,254,430

     103,097

   5,235,925

District 5 - Billings

02903

02903

06407

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

RIVERSIDE CONTRACTING INC     

 10,150,866

    111,822

  5,218,982

    209

    180

     60

99

97

88

100

42

96

91

106

127

11.2

16.6

5.5

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,493,027  10,357,527

     890,483

99 11.3

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,493,027$  10,357,527

     890,483

99

%

% 11.3 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %98 %

    180

     29

    209

91%98%

$

$

$

$

$

$

$

$

$

   1,167,126

$

$

   1,190,348$

$

$

$

$

$

$

$

$

$

$

$

   1,167,126$

   1,190,348$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

SWEET GRASS        

BIG HORN            

Days

Days

P

P

I

00045

00045

00090

8

3.97

508.714

17.2

3.97

516.64

9.2

0

7.926

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

12.784

MI

MI

MI

KM

KM

KM

14.839

MI

KM

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

406 657-0232

406 657-0232

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM-STPHS 90-8(154)433

BR 9005(33)

BR 9005(25)

MT (008)

BR 81-1(11)34

AR 5102042(1)

WEST LAUREL INTERCHANGE

BEAR CR - BEARCREEK

CLARKS FORK -FROMBERG

SLIDE REPAIR - BEARTOOTH PASS

WARM SPRING CREEK-20 KM SW HIL

BRIDGE REPAIR - MOSSMAIN INT

4444

4839

4243

4374

4693

4961

154

033

025

008

011

001

000

000

000

000

000

000

230

223

220

140

221

999

 APPROACH WORK

 STRUCTURE

X BITUMINOUS SURFACING

BRIDGE DECK REHAB,WIDENING,PMS

PIPE & APPROACHES

APPROACH ROAD,PRESTRESSED CONC

DIGOUTS,GRAVEL,PCCP & PLANT MI

BRIDGE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

06/05/06

12/18/06

02/05/07

09/02/03

06/05/07

06/07/02

06/19/06

10/09/07

04/09/07

10/16/03

07/10/07

07/08/02

09/29/07

07/25/08

09/12/08

05/27/04

08/04/08

08/16/02

05/13/08

11/05/08

09/27/04

10/10/02

  3,686,903

    313,340

  2,144,301

  1,084,158

  2,731,673

     59,013

   3,680,245

     273,828

   2,120,543

     496,721

   2,238,122

      78,489

     31,809

      9,139

     13,845

          0

          0

      4,000

   4,611,830

     320,000

           0

           0

           0

           0

0

60

140

0

120

30

2

4

5

0

0

0

     653,940

      41,074

     351,380

      59,607

     516,985

      11,773

     368,947

     144,000

           0

           0

           0

           0

     323,604

     136,170

     367,671

      85,454

     255,023

           0

   3,725,058

     279,615

   2,042,975

     441,188

   2,101,924

      79,078

District 5 - Billings

01506

06C06

08107

08803

09507

17502

SLETTEN CONSTRUCTION COMPANY  

TOTAL ASPHALT REPAIR INC      

MORGEN & OSWOOD CONSTRUCTION C

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION INC      

DIAMOND CONSTRUCTION, INC.    

  3,712,054

    282,967

  2,134,387

    496,721

  2,238,122

     82,489

      2

     64

    145

      0

    120

     30

81

87

96

89

94

101

88

95

105

143

49

0

98

113

98

50

8.7

48.7

18

19.4

12.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

CARBON              

CARBON              

FERGUS              

YELLOWSTONE       

Days

I

M

X

P

P

00090

00171

05307

00028

00081

433.01

.01

.56

51.15

33.6

0

433.01

.01

.6

51.32

33.6

0

0

0

.04

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

.065

.274

0

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

OLSEN-JEFF (U6628)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 994-1843

406 444-7610

406 657-0232

406 444-7610

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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HSIP 78-1(10)5

STPP 72-1(8)0

2000-SFTY IMP-8 KM NW RED LODG

WYOMING LINE - BELFRY

4720

4065

010

008

000

000

140

140

NG,CULVERTS

INAGE,GUARD RAIL

GRADE,GRAVEL,PMS OVERLAY,FENCI

GRADING,GRAVEL,PMS OVERLAY,DRA

11/09/07

11/13/06

05/05/08

01/23/07

    803,189

 12,141,413

     668,417

  12,515,352

          0

    371,328

     915,000

  14,575,000

75

240

0

-26

      75,030

   1,001,228

     201,300

   1,530,375

     230,614

   1,455,473

     784,437

  13,425,777

District 5 - Billings

03B07

04506

MONTANA CIVIL CONTRACTORS INC 

RIVERSIDE CONTRACTING INC     

    668,417

 12,886,680

     75

    214

86

92

115

95

113

85

29.4

10.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

.21

10.94

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,019,388

  12,944,602

   8,887,948

  13,183,769

$

$

      58,793

     371,328

$

$

   8,946,740

  13,555,097

$

$

   9,865,705

  15,490,000

$

$

   8,669,838

  14,210,214

   1,634,759

   1,076,258

88

92

%

%

13.5

11.9

%

%

507

504

RIEGER, PAUL        

SANDINE DON         

    350

    315

     11

-    26

    361

    289

100

92

%

%

80

97

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,167,922

   1,686,087

$

$

   1,452,692

   1,731,675

$

$

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

507

504

508

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

657-0264

446-1728

657-0271

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

670-3735

670-3738

670-4054

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

prieger@mt.gov

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

CARBON              

CARBON              

Days

Days

Days

P

P

00078

00072

5.2

0

5.6

10.54

.4

10.54

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

.645

17

MI

MI

KM

KM

.339

17.645

MI

MI

KM

KM

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

406 444-6226

406 444-6226

E

E

MI

MI

MI

KM

KM

KM

MI

MI



16-DEC-08  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 46 of 48

BR-IM 1010(2)

SMP 0599(02)

WEST BILLINGS-KING AVE BRIDGES

BILLINGS DISTRICT -CRUSH AND S

1050

4731

002

002

000

000

221

999

L & COVER,STRUCTURES

GRADE,GRAVEL SURFACING,PMS,SEA

CRUSHING & STOCKPILING

04/10/06

07/13/01

06/16/06

08/20/01

10/18/01

01/07/02

 10,141,489

    125,063

  12,386,373

      74,988

    406,343

          0

  13,772,303

           0

425

0

6

0

   1,857,956

       7,499

   1,375,650

           0

   1,146,051

           0

  12,701,973

      75,082

District 5 - Billings

08306

10601

SLETTEN CONSTRUCTION COMPANY  

PURCELL CONSTRUCTION          

 12,792,716

     74,988

    431

      0

92

100

83

0

78 9

TBD

TBD %

%

%

%

% %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

YELLOWSTONE       

CARBON              

Days

Days

U 01010

2.698

0

2.921

0

.223

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

0

MI

MI

KM

KM

DALSOGLIO-MICHAEL (U1921) 406 444-6250

E

MI

MI

KM

KM

MI

MI
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District 5 - Billings

25

District Totals:

Proj. Count: District Total  Length:
46.259

  67,851,489

  69,838,133$

   2,826,984$

  72,665,115$

  78,561,406$  72,342,190

   8,864,288

92% 10.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,030

     91

  2,121

95%

Time
Used

84%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,706,208$

   9,168,276$

Engineer

Estimate

Cont.

Pymts.

Days

74.612

MI

KM
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Statewide Totals:

156Proj. Count: 473.514
State Total Length:

 556,480,117

 546,001,838$

  10,865,451$

 556,867,285$

 582,857,146$ 548,209,865

  55,249,039

94% 9.1 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 11,549

    377

 11,926

Cont. Days

Chng. Ord.

Total. Cont.

82%

Time
Used

84

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  50,012,098$

  59,822,082$

Engineer

Estimate

Cont.

Pymts.

Days

763.733

MI

KM


